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APL

Countdown:

1 day 13 hours 38 minutes

to Galileo Spacecraft Arrival at Jupiter* !

*Galileo Spacecraft Closest Io Approach at December 7, 1995 at 10:38 AM PST

- Probe Atmospheric Entry and Relay on December 7, 1995 at 2:56 PM PST -
Kent Kellogg
12/05/95
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Background

the Mission,
the Spacecraft,
and the High Gain Antenna

Kent Kellogg
12/05/95
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| =R Spacecraft Description
|1 J 1 31 1 | 111H

.Spacecraft consists of three elements:
- atmospheric probe

- Spinning section (3 rpm nominal, 10 rpm max) with fields &
particles instruments, S,/X band high gain ant, propulsion
module, flight computer and other support systems

- Despun section with cameras and other remote sensors

.Orbitor weighed 2,223 kg and carries 12 experiments

Powered by radioisotopes thermoelectric generators (520 W)
- 20 W S-band transmitter with maximum 1.2 kbps data rate
- 20 W X-band tranmsitter with maximum 134 kbps data rate

- Forward and aft-pointing S-band low gain antennas
(approximately 7 dBi gain)
.Probe weighs 339 kg and carries 7 science experiments
- Probe mission duration is 40 to 75 minutes

- Powered by lithium-sulfer battery (730 watt-hours) Kent Kellogg
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APL High Gain Antenna Description
I S N N -

4.8 m deployable mesh antenna manufactured by Harris
Corporation and delivered to JPL in 1983

- Based on TDRSS design, but with substantial changes to
accommodate mission-specifics and deep space environment

Dual shaped Cassegrain optics at X-band with 49 dBi peak gain
and 0.5° half power beamwidth

Hybrid mode feed provide dual circular polarization for
simulateous uplink and downlink

- Enables peak data rate of 134 kbps from Jupiter

Prime focus (front-fed) optics at S-band with 38 dBi peak gain
and 1.8° half power beamwidth

Cavity mode feed provides dual linear polarization

New, plane polar near field measurement technique developed
by JPL to characterize Galileo high gain antenna RF
performance

Kent Kellogg
12/05/95
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High Gain Antenna Failure

Evidence for Partial Deployment,
RF Performance Assessment,

and an Unsuspected Cause

Kent Kellogg
12/05/95



| = | The Evidence for Partial Deployment

frngd b
—-- ’“e‘ .

Attempted to unfurl the High Gain Antenna on April 11, 1991

Deployment began nominally with positive indicatation for
central release mechanism firing and normal motor currents

At about 35 s into deployment, motor currents rise quickly

- Motor stall condition reached at 56.4 s into deployment
(nominal deploy time is approximately 3 minutes)

Indication of partial obscuration from one sungate sensor (other
opposing unit shows no obscuration)

Shift in spacecraft “wobble” indicates assymetrical r1b
deployment and suggests (through modeling) a possible rib

distribution

Kent Kellogg
12/05/95
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HGA Motor Shunt Current vs Time
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Sungate Obscuration by HGA Ribs

APL
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Possible Asymmetric Deployment Scenario

Stowed Configuration
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=] Partially Deployed HGA RF Performance
1 | ¢ | 1 I

.Analysis & in-flight testing performed to assess whether:
- any useable HGA performance might be available

- RF data could be used to provide better insight into mesh
and rib configuration

.Physical optics, GO/ GTD and finite element analysis techniques
were initially attempted to characterize partially deployed HGA.

- Results showed little probability of gains greater than 10 dB;
however, large uncertainties introduced by analysis
assumptions including:

» Single valued surface function (mesh doesn’t fold over)
» Multiple bounces inside reflector not accounted for
» Central blockage ignored

. Phase retrieval techniques were identified to use holographic
techniques on measured in-flight data to characterize aperture
geometry

Kent Kellogg
12/05/95




APL  Partial Deployed RF Performance, Cent'd
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4PL  Partial Deployed RF Performance, Cent'd

In March 1993 a special in-flight test was performed to
characterize S- and X-band HGA performance

Spacecraft was swept from initial position of about 8° off Earth;
- Through Earth-point to 5° off Earth;

~ back through Earth-point to 17° off Earth;

- back to initial position

“Sources” were DSS 14 (S-band) and DSS 15 (X-band)

Spacecraft reciever AGC telemetry provided measure of antenna
pattern gain

Measured X-band peak gain of 14.8 dBi at 10 off HGA boresight
Lobe with gain greater than 12 dBi over a 0.7° diameter

- Lobe was found to be “spikey” with 1-2 dB gain variations

Kent Kellogg
12/05/95




| = In-Flight Measured X-Band Pattern
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APL A Previously Unsuspected Cause

_ - - - - - . . &

Most likely failure scenario: four ribs stuck in mid-rib restraints

Possible causes:

— Loss of dry lube (moly-disulfide) and resulting metal-to-meta
contact from wear and tear

— Subsequent vacuum exposure (prevents oxide formation)
- HGA tower thermal contraction

+ X-axis restraints worn during shipping and single axis
vibration

In-flight deployment attempt transferred pin contact from
restraint top to bottom

Mis-aligned dagger pins stayed locked-in during deployment
(taper lock)

Rib flexure during deployment futher increased pin load

Ground testing simulating this failure on the spare HGA

produced data very similar to that received from the spacecraft
Kent Kellogg
12/05/95
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HGA Mid-Rib Restraint
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Mission Recovery

Attempts to Free Stuck HGA,
Mission Recovery Steps,

Net Mission Impact

Kent Kellogg
12/05/95




| = Attempts to Free the HGA

.First attempts to free the antenna were turning the spacecraft
toward and away from the Sun to alternately warm and cool the
ribs and thereby “walk” the stuck pins free

“Hammering” antenna deployment motors (on-off cycling) was
thought to deliver sufficient force to free pins

- 13,000 hammering occurred between December 1992 and
Janurary 1993

- Engineering telemetry showed additional deployment force
had been generated, but had not freed the ribs (rib 2
deployment angle changed from 35° to 43°)

.Spacecraft spin rate increased from 3 rpm to maximum 10 rpm
while also “hammering” deployment motors

.Project determined there is no significant prospect of the
antenna being deployed

- A last attempt will be made in March 1996 when orbitor’s

main engine fires and the spacecraft experiences its largest

acceleration since launch Kent Kellogg
12/05/95
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| =

Net Mission Impact

- 1 1 1 | | 1|

70% of original science objectives will be met by new
telecommunications strategy

100% of probe data will be returned

Nearly continuous, real time survey of Jovian
magnetosphere for 2 years

Approximately 1500 images of 4 Galilean satellites, 4 inner
minor satellites, and Jupiter and its rings

11 very close encounters with Io (1), Europa (3), Callisto (3)
and Ganymede (4)

.Specifics impacts include

Color global imaging of Jupiter once per orbit eliminated
Global studies of Jupiter's atmospheric dynamics eliminated
Spectral and spatial coverage of moons reduced

fields & particles microphysics during cruise portion of each
orbit reduced (to be retained for satellite encounters)

Kent Kellogg
12/05/95
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Mission Accombplishments

Kent Kellogg
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APl Participate!
! |1 J 1 1 L I1lIlM

| .Galileo mission information (including images!) is available at
- JPL's WWW site at URL http:/ /Zwww.jpl.nasa.gov

- Galileo Project’'s WWW site at URL http:/ /www.jpl.nasa.gov/
galileo/ index.html

- Anonymous FTP access to general JPL site at ftp.jpLnasa.gov

» Log on with user name “anonymous” and use E-mail
address as password

- Modem access at (818) 354-1333

.Probe information and status reports are available at Ames
Research Center WWW site

- URL http:/ /ccf.arc.nasa.gov/ galileo_probe/

Kent Kellogg
12/05/95




